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Abstract 
As a sustainable construction method, prefabricated construction is increasingly being adopted 
worldwide to enhance productivity and to alleviate the adverse environmental and social effects 
as a result of conventional construction activities. In addressing management issues of 
prefabricated construction, an impressive number of studies have been published by 
internationally renowned journals related to construction management over the past decades. 
However, it seems that a systematic summary on the research development in the management of 
prefabricated construction (MPC) discipline is lacking. Therefore, this paper examines the latest 
research trend in this discipline by analyzing published construction management research in 10 
leading journals during the period from 2000 to 2013 (as of end of June) in terms of the annual 
number of MPC papers, contributions of institutions, adopted data collection and processing 
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methods, and research interest. The analysis reveals that prefabrication is becoming increasingly 
important to the entire construction industry. Researchers from developed countries, including 
the US, the UK, Hong Kong, Sweden, and Australia, have made significant contributions to the 
development of the prefabrication domain, while those from developing countries, including 
China, Turkey, and Israel where construction remains as their main economic activity, have 
shown increasing interest in promoting prefabrication-related research. Major research topics in 
MPC include “industry prospect”, “development and application”, “performance evaluation”, 
“environment for technology application”, and “design, production, transportation and assembly 
strategies”. Moreover, some innovative technologies, such as Global Position System (GPS), and 
Radio Frequency Identification (RFID), have been effectively applied in this field and are 
considered as strong vehicles in improving the performance of future prefabricated construction 
practices. This study is of value in helping scholars gain an in-depth understanding of the state-
of-the-art of MPC research and allows them to continue from the findings of previous studies. 
Key words: Research review; Construction management; prefabricated construction; Research 
trend. 
1. Introduction 
The increasing recognition of the importance of prefabrication technology for productivity 
improvement and environmental conservation has resulted in an impressive number of studies on 
management of prefabricated construction (MPC) in academic journals worldwide. Based on the 
literature review, the academic interests toward this domain are increasing, but the content 
analysis of existing literature appears insufficient, preventing researchers from capturing an 
overall picture of the research evolution of the field. A systematic classification and integration 
of previous publications on prefabricated construction can significantly contribute to a 
comprehensive understanding on the topic and inspired the examination of MPC by subsequent 
researchers (Tang et al. , 2010, Yang et al. , 2009). 
The research community, particularly new researchers, widely regards literature review as a key 
methodology in examining the development of research on a specific discipline. For example, 
Xue et al. (2010) carried out a content analysis of publications in selected journals collaborating 
with construction projects and found the lack of systematic theoretical framework in measuring 
the performance of these collaborations. Ortiz et al. (2009) examined sustainability development 
in the construction industry by compiling and studying the key milestones in life cycle 
assessment and stated that further research should focus on the development of sustainability 
indicators in design, construction, operations, and dismantling to target global environmental and 
energy concerns. Hong et al. (2011) conducted a critical analysis on the collaborative research 
trend in construction journals and suggested the expansion of the analysis to cover the entire 
construction supply chain as a key research interest. Tsai and Lydia Wen (2005) and Flanagan et 
al. (2007) stated that these systematic research reviews do not only assist researchers in gaining 
in-depth insights on the-advancement of a chosen research field, averting the duplication of 
research efforts, but also help them explore new and valuable research topics for further research.  
Despite the significance of a research review, no such work has been undertaken in the field of 
MPC. Therefore, this paper conducts a series of content analysis of academic articles published 
from 2000 to 2013 (as of end of June), including examination on the current status and prediction 
on future research trends. The objectives of this study are: (1) to determine the coverage of 
MPC-related academic articles published in 10 top-tier journals; (2) to identify which countries 
and institutions were the primary contributors to MPC research; (3) to examine the primary 
methods for data collection and processing employed in MPC research; and (4) to analyze the 
evolution of research theme evolve and explore the future research direction of this topic.  
2. Background of MPC 
Prefabrication is a manufacturing process that takes place in a specialized facility where various 
materials are joined together to form a component of the final installation procedure (Sparksman 
et al. , 1999). In the construction field, prefabrication is regarded as the first level of 
industrialization, which is followed by mechanization, automation, robotics, and reproduction 
(Richard, 2005). Previous studies had used various terms and acronyms that are associated with 
prefabricated construction, including off-site prefabrication, precast concrete building (Kale and 
Arditi, 2006), off-site construction (Pan et al. , 2008b), industrialized building (Jonsson & 
Rudberg, 2013, Meiling et al. , 2013), and modern methods of construction (Goodier & Gibb, 
2007), to name a few. Prefabricated construction can generally be categorized into the following 
four levels based on the degree of prefabrication implemented on the product: (1) component 
manufacturing and sub-assembly that are always done in a factory and not considered for on-site 
production, (2) non-volumetric pre-assembly that refers to pre-assembled units not enclosing 
usable space such as timber roof trusses, (3) volumetric pre-assembly that refers to pre-
assembled units enclosing usable space and usually being manufactured inside factories but do 
not form a part of the building’s structure such as the toilet and bathroom, and (4) whole 
buildings that refer to pre-assembled volumetric units forming the actual structure and fabric of 
the building such as motel rooms (Gibb, 1999, Goodier & Gibb, 2007). Prefabricated 
construction, as a modern construction technology replacing conventional cast-in-situ concrete 
construction, has attracted immense attention from many countries over the past two decades. 
This widespread interest can be largely explained by the inherent superiority of the technology, 
including, but not limited to, construction waste reduction (Baldwin et al. , 2009, Tam et al. , 
2006, Tam et al. , 2007a), improved quality control (Jaillon & Poon, 2008), noise and dust 
reduction (Pons & Wadel, 2011), higher standards for health and safety (Lopez-Mesa et al. , 
2009, Pons & Wadel, 2011), time and cost savings (Chiang et al. , 2006, Gibb & Isack, 2003), 
reduced labor demand (Nadim & Goulding, 2010), and low resource depletion (Aye et al. , 2012, 
Won et al. , 2013).  
Despite the inherent superiority of prefabrication, the implementation of MPC has produced 
many problems, from the precast design and component production to product stockyard layout, 
transportation, and assembly. Jaillon and Poon (2010) revealed that only a few studies had been 
conducted on the design concept to promote the reuse of prefabricated buildings at the end of 
their life cycle. Marasini et al. (2001) stated that due to insufficient stockyard space management 
by stockyard managers and ineffective technologies in selecting suitable locations for product 
stocks and in tracing them for dispatch, prefabricated elements are often exposed on the yard. Li 
et al. (2011) indicated that safety should be emphasized during the assembly of prefabricated 
elements because many of these elements are bulky and heavy and can potentially harm the 
assembly. The defects and obstacles in applying the prefabricated construction method have also 
been sufficiently addressed in previous research. Vertical transportation has been identified as an 
issue because the prefabricated modules are generally heavy and bulky. Tam (2003) interpreted 
in his study that the concreting of floors will likely extend from four days to six days if the 
prefabricated elements are used because the vertical transportation of prefabricated components 
from one floor to another is more time-consuming than that in conventional construction. Labor 
retraining is also identified as another issue because the in-situ and cast concrete construction are 
by nature different from prefabrication, which requires machine-oriented skills both on-site and 
in the manufacturing process (Chiang et al. , 2006). Other studies identified the relatively high 
construction cost of precast technologies as a main hindrance to the promotion of prefabricated 
construction (Blismas & Wakefield, 2007, Pan et al. , 2008c, Pan & Sidwell, 2011).    
Problems have emerged from prefabrication application, necessitating a systematical review 
analysis of existing literature within the research scope. This review can largely help researchers 
by providing details on the current problem and by identifying future research directions for this 
discipline.  
3. Research methodology 
3.1 Selecting target academic journals 
The review methods of previous research (Ke et al. , 2009, Tang et al. , 2010, Xue et al. , 2010) 
offer valuable guidance in the selection of target academic journals in the MPC research domain. 
Ke et al. (2009) stated that a research team might contribute their research achievements to a 
renowned journal from their specific field or that which has a similar research topic. Accordingly, 
the authors of this study used the Scopus search engine to identify the journals that have 
published the most research on MPC from 2000 to 2013.  The most-searched keywords in this 
search engine included prefabrication, prefabricated construction/building, precast concrete, off-
site construction, modular construction/building and industrialized building/housing. Articles 
containing these terms in the title/abstract/keywords were considered for review in this research. 
The search is further narrowed based on the subject fields of engineering, decision sciences, 
social sciences, management, and environment, and based on the document type of the article or 
review. However, a certain number of unwanted articles still show in the search results despite 
the rigorous search criteria. The authors of this research subsequently scanned each article from 
the search results to filter and retrieve MPC-related papers.  
It is found that nine journals, namely, Construction Management and Economics (CME), 
Automation in Construction (AIC), Journal of Construction Engineering and Management 
(JCEM), Journal of Architectural Engineering (JAE), Construction Innovation (CI), Building 
Research and Information (BRI), Habitat International (HI), Energy and Building (EB), and 
Building and Environment (BE) have published at least four MPC-related articles from 2000 to 
2013. Besides, Engineering, Construction, and Architectural Management (ECAM), one of top 
10 journals ranked by Chau (1997), was considered after consulting peer reviewers in the 
research community. Therefore, a total of 10 academic journals were used in the review analysis 
of MPC literature. The selection of journals was based on two criteria, namely, (1) the journals 
should be mainstream journals (with a certain number of publications according to the Scopus 
database search results) in the area of prefabrication and (2) the journals should either be ranked 
by Chau (1997) as one of the top 10 journals in the construction management field or 
acknowledged as a first-tier journal by peer reviewers who specialize in prefabrication.  
3.2 Assessing the contribution  
To gain an in-depth understanding of the main research stream in this domain, the contribution of 
each researcher, country, or institution is quantitatively assessed and analyzed by adopting the 
approach of Al-Sharif and Kaka (2004), in which the published articles of each researcher during 
a specific period and within a specific research field are counted. This method identifies the top 
contributors to a particular research field, which enables researchers to trace the achievements of 
previous contributors and assists them in advancing the study from its findings.  
The quantitative evaluation of an author’s contribution in a multi-authored article is a 
conventional research topic that has attracted a large amount of interest from various research 
domains. At the beginning of a collaborative research, the contributions of each author are 
assumed to be even, which means that each author is regarded as an owner of a research 
regardless of how many authors have collaborated in a multi-authored article. This method has 
been improved by Howard et al., who suggested the discriminative assessment of an author’s 
contribution by assuming that the former author has made a bigger contribution than succeeding 
authors (Howard et al. , 1987). This assumption has been accepted in many studies that examine 
the research productivity of authors. Howard et al. (1987) also presented the following formula 
to explain their method in detail:  
                                                                        
where n is the total number of authors of the article and i is the ordinal position of the author of 
the article. Each paper is assumed to have a score of one point. A detailed score matrix that is 
obtained based on the formula is displayed in Table 1. Based on the matrix, in a paper with two 
authors, the first author is given a score of 0.60, while the second author is given 0.40. However, 
the ordinal position of the author may not invariably reflect the actual contribution difference 
because in exceptional circumstances, the chief author leaves the first ordinal position to the 
other authors. Therefore, to ensure the reliability of the evaluation, this research adopted another 
method that calculated the total number of citations in a particular article. This method is based 
on the assumption that the more citations a paper receives from other researchers, the higher 
contribution the authors provide to the research community. The results of both methods are 
discussed in the succeeding chapter. 
Table 1: Score matrix for multi-author papers 
4. Result analyses and discussions 
4.1 Number of MPC-related papers  
Table 2 presents the number of MPC-related articles that were published from 2000 to 2013. A 
total number of 12,653 articles were published in 10 selected journals within the specified period, 
among which 100 were found to address MPC-related issues. Although the MPC-related articles 
only comprised 0.79% of the total published articles, they demonstrated an increasing trend, 
from 1 to a maximum of 13 in 2012. This trend indicated the increasing amount of attention that 
the MPC discipline receives from researchers.  
Table 2 shows that AC, CME, JCEM, and JAE journals published the highest number of MPC-
related articles during the study period. AC published 21 MPC-related articles, followed by CME 
(19 articles), ACEM (14 articles), and JAE (12 articles).  AC and CME have a higher ratio of 
published MPC articles than that of the other journals, indicating that these two journals have the 
most significant contribution to the MPC discipline. Moreover, the statistical data reveal that the 
average ratio of MPC-related publications is 0.79 percent, while their percentage in EB, BRI, and 
BE journals are 0.23%, 0.2%, and 0.1%, respectively, which are lower than the average level. 
This numerical difference may reflect, to some extent, the current research trend in which 
relatively fewer efforts are being exerted in exploring the roles of energy and environment in 
prefabrication, as EB, BRI, and BE journals mainly published articles on construction 
management issues from energy and environment perspectives.  
Table 2: MPC related articles published during the period from 2000 to 2013 
4.2 Contribution of institutions and regions to the MPC publications 
Table 3 shows an increasing trend in the number of authors from different regions, who exhibited 
interest in MPC research. The statistical data show that a total of 12 researchers had contributed 
at least three MPC-related articles, and 10 research centers were involved in the publication of 
more than three articles from 2000 to 2013. The Loughborough University in the UK contributed 
the most number of MPC-related publications (14 papers), followed by the Hong Kong 
Polytechnic University (11 papers), the Georgia Institute of Technology (7 papers), and the 
Luleå University of Technology (6 papers). 
Table 3: Research centers contributing to more than four papers 
The research origins of the MPC publications, as presented in Table 4, are further examined 
along with the number of institutions, researchers, involved articles, and contribution scores for 
each country.  Table 4 shows that the US is the biggest contributor to MPC research, involving 
up to 28 institutions and 43 researchers and achieving a total contribution score of 18.9 for the 
publication of 26 articles during the studied period. This finding is logical because the US is one 
of the first countries to suggest the development and implementation of industrialized 
construction. Five developed countries or regions, namely, the US, the UK, Hong Kong, Sweden, 
and Australia are responsible for 78% of the total selected publications. These nations are 
evidently the biggest contributors to MPC research, which, to a large extent, indicates a 
limitation in the MPC domain, with existing publications not having a sufficient coverage of the 
perspectives from developing countries. Meanwhile, developing countries, such as China, 
Turkey, and Israel, have a comparatively low performance in promoting MPC research in terms 
of their construction industry scale, each with only five MPC-related articles contributed during 
the given period. Thus, China, Turkey, and Israel received relatively low contribution scores of 
4.67, 2.52, and 1.93, respectively. This lag in the development of MPC research may be 
attributed to the fact that the adoption of prefabrication is still not being prioritized in these 
countries because of the relatively high cost and the complexity of the application, which is not 
yet fully understood.  
Table 4: Research origin of MPC papers published 
The authors are suggested to refer to their sources when the unoriginal perspective is indicated, 
and a reasonable reference is viewed as an evidence for supporting their findings. Therefore, the 
citation index analysis, as an effective method for the evaluation of the contribution of a specific 
paper, is conducted in this study. Tables 5 and 6 display the most frequently cited articles, 
journals, and authors. Given the limitations of Scopus in its coverage of MPC-related 
publications, Google Scholar is used to extract the citation information of selected articles to 
ensure consistency and reliability of the sources (Hong et al. , 2011). The article by Ergen et al. 
( 2007) from the Istanbul Technical University was identified as the most frequently cited paper, 
with citations of up to 111 times, followed by Sacks et al. (2004a), Low and Chen (2001), Pan et 
al. ( 2007), and Tam et al. (2007a) of 103, 64, 53 and 53 times, respectively. AC was the most 
frequently referred journal, reaching a maximum of 532 times, followed by CME (255 referrals) 
and JCEM (238 referrals). Regarding article citations, the articles in AC were the most cited 
(25.33 times per article), while those in JCEM, CME, and ECAM had been cited 13.42 to 18.14 
times.  
Table 5: Most frequently cited papers 
Table 6: Most frequently cited journals 
5. State of the art and future research trend in MPC discipline  
To gain a comprehensive understanding of MPC, the selected academic articles were examined 
and further classified by performing two steps. First, the articles were sorted based on their data 
collection and analysis methods. Second, the number of MPC-related papers on different topics 
that were published each year within the studied period was determined. The results from this 
classification can also determine future research directions for this discipline.  
5.1 Data collection and analysis methods 
The classification results demonstrated that previous MPC-related studies significantly varied in 
terms of their data collection methods. Researchers usually collected their data in four ways, 
namely, (1) literature review, which is usually conducted to extract valuable data or conclusion 
from previous research, (2) survey, one of the main data collection methods in construction 
management, which is generally carried out via face-to-face interviews involving industry 
practitioners with or without the use of questionnaires, (3) case study in which the researcher 
describes a particular case in high detail by gaining firsthand understanding of one or more 
building projects, and (4) experiments, which are primarily adopted to conveniently and 
precisely control and manipulate variables (in this case, the physical properties of a prefabricated 
element). Table 7 shows the number of articles based on their data collection methods. Case 
studies and surveys are shown to be the primary methods in gathering data (accounting for 75% 
of the articles) in prefabrication research. This finding can be attributed to the nature of MPC as 
being immediately related to the specified context of the construction industry practice, which 
requires researchers to conduct in-depth investigations of the industry practice before forwarding 
valuable measures and recommendations. 
Table 7: Data collection and analysis methods in publications 
After the data collection, the authors adopted three data processing methods for information 
analysis, namely, (1) statistical analysis, (2) descriptive analysis, and (3) simulation/modeling. 
Table 7 shows the classification results of the data processing methods. Half of the selected 
articles adopted the simulation data analysis method. Twenty-seven papers used statistical 
analysis, and 25 papers used descriptive analysis. It is revealed from the classification results that, 
at the beginning of the studied period, researchers tend to adopt relatively ordinary methods, 
such as statistical and scenario analyses, to process information. Complex methods, such as 
Georgia Tech Process (Lee et al. , 2007), Radio Frequency Identification Technology and GPS 
(Ergen et al. ,  2007, Yin et al. , 2009), Building Information Modeling (Jeong et al. , 2009b, 
Sacks et al. , 2010), and Dynamic Simulation(Pan et al. , 2008a), are gradually having increasing 
important roles in data processing in the MPC domain. The employment of these innovative 
systematic information technologies is expected to ease the complexities and dynamics of MPC 
simulation to reflect actual industry practice.             
5.2 Research topics and future research directions 
MPC-related journals have witnessed a sustainable growth over the previous decades. The MPC 
research domain is characterized for its diverse themes, from industry analysis to assembly 
strategy research. A content analysis tool named NVivo is adopted to derive the major research 
topics of this domain.  All collected papers, called “sources”, are imported into NVivo. The 
sources are then analyzed by the “Node” function in the software. The references with similar 
theme are categorized into the corresponding node, which is called “coding”. Take a paper 
regarding the economic evaluation of the use of prefabrication as an example, we can generate a 
node structure with two levels in which the first level is “performance evaluation”, and the 
second level is “economic performance”, such that the paper can be linked to the “economic 
performance” node. Notice that initial codes might be iteratively revised and refined throughout 
the coding process. By this way, this paper identifies five categories of research interests in 
MPC-related articles, namely, (1) industry prospect, (2) development and application, (3) 
performance evaluation, (4) environment for technology application, and (5) design, production, 
transport, and assembly strategies. Figure 1 presents the structure of the research topics in the 
MPC discipline.  
Figure 1: The framework of research interests in the discipline of MPC 
As shown in the Table 8, significant research efforts have been devoted to design, production, 
transport and assembly strategies (28%), development and application (27%), and industry 
prospect (26%), while relatively less attention has been paid to performance evaluation (9%) and 
environment for technology application (10%). In examining the five identified research topics 
(each category has a series of sub-topics as shown under the specific topic), future research 
directions can be further derived based on what has been done and what remains to be done in 
the MPC domain, as presented in Figure 2.  
Table 8: Number of papers on different research topics 
Figure 2: Future research directions in the discipline of MPC 
• Industry prospect: (1) benefits and incentives of prefabrication adoption (Tam et al. , 2007a), 
(2) defects and barriers in the application of the precast technology (Blismas & Wakefield, 2007, 
Polat, 2008), and (3) future opportunities for the precast industry (Nadim & Goulding, 2010, 
Song et al. , 2005). 
Literature on the first topic, “industry prospect”, mainly focuses on factors that facilitate or 
inhibit the adoption of prefabrication technologies. Through an industry-wide survey, Tam et al. 
(2007a) found that “better supervision”, “reduced overall construction costs”, and “shortened 
construction time” were the most essential advantages in adopting prefabrication. Through 
interviews and workshops, Blismas and Wakefield (2007) identified “a low level of knowledge”, 
“negative sentiments from past failures”, and “immense changes to existing processes” as major 
constraints to the success of an off-site manufacturing process.  By analyzing the selected papers, 
many research efforts in MPC have been found to focus on developed economies such as the US 
(Ballard et al. , 2003), Australia (Blismas et al. , 2010), Hong Kong (Poon et al. , 2003), and the 
UK (Arif and Egbu, 2010). These efforts significantly contributed to the increased performance 
of the entire construction industry in developed countries. In the 1950s and the 1960s, for 
example, after World War II, a number of prefabricated building systems, such as prefabricated 
beams, slabs, facade units, and vertical structural components, were extensively developed in 
Eastern and Western Europe to satisfy the massive demand for housing reconstruction 
(Warszawski, 2004). In Denmark, the highest precast level of 40% was recorded in 1996, after 
the implementation of the law on precast standardization, which aims to promote the adoption of 
prefabricated components (Jaillon & Poon, 2009). In the mid-1980s, Hong Kong began to 
introduce prefabrication along with standard modular designs in public housing projects (Mak, 
1998). By 2002, prefabricated components accounted for approximately 17% of the volume of 
concrete products adopted in housing projects (Chiang et al. , 2006).  However, it is found that 
the similar SWOT (strengths, weakness, opportunities, and threats)-related analyses of the 
adoption of MPC lag behind those in some developing countries, such as China, India and Brazil, 
where there is a high demand for sustainable buildings as a result of rapid urbanization.  
• Development and application: (1) case experiences analysis (Meiling et al. ,  2013, Wang et 
al. , 2011, Tam et al. , 2007b) and (2) evolution of prefabricated building systems (Jaillon & 
Poon, 2009, Nahmens & Bindroo, 2011). 
Regarding the second topic, “development and application”, existing prefabricated construction 
practices were found to be mainly confined to the public sector, whereas private enterprises still 
heavily rely on cast-in-situ conventional construction methods, which involves the use of 
scaffolding, large amount of wet trades, timber formwork and in-situ concreting (Jaillon et al. , 
2009). Maas and Eekelen (2004) differentiated a prefabricated government office building, 
which was constructed and transported over water, from a conventional building. By employing 
a dynamic simulation software program, Pan et al. (2008a) examined a high-speed railway 
project based on the overall production procedures in the planning of the pre-cast yard, 
equipment capacity, production, transportation, and launching. Jaillon and Poon (2009) 
emphasized the limited availability of a comprehensive database on high-rise buildings, verifying 
the lack of data on the application of prefabrication in private enterprises. Studies by Girmscheid 
and Rinas (2012) were the only literature to examine the adoption of volumetric and modular 
prefabricated components in a conceptual residential building, which was never built. All these 
findings indicate a lack of research on the adoption of precast technologies in private enterprises 
and residential buildings. Future research should therefore be conducted to bridge this research 
gap and to understand the evolution and application of prefabrication technology in residential 
buildings in private enterprises.   
• Performance evaluation: (1) environmental performance (Aye et al. , 2012, Pons & Wadel, 
2011, Lu & Yuan, 2013), (2) economic performance (Pan et al. , 2012a, Pan et al. ,  2008c), and 
(3) social performance (Eastman & Sacks, 2008, Johnson, 2007). 
The various benefits of the use of prefabrication comparing with traditional cast in-situ 
construction technologies have been identified by many researchers, including: (i) shorten 
construction period; (ii) less labor demand; (iii) better quality supervision on the construction 
progress; (iv) a greater potential for automation and intelligent management systems; (vi) better 
safety environment for workers on site; (vii) reduce overall construction cost and the time of 
return on investment. As stated by Tam et al. (2007a), the promotion of the adoption of precast 
technologies will be only successful when various stakeholders earn their actual benefits. 
Nevertheless, it would appear that recent studies on “performance evaluation” have moved from 
“a conventional focus on cost-benefit analysis” to “a more extensive perspective of 
sustainability”, which not only covers economic benefit, but also environmental and social 
effectiveness. For example,  to determine the extent of quality improvement and reduction of 
environmental effect contributed by precast technologies, Pons and Wadel (2011) conducted a 
life cycle analysis to compare three main industrialized technologies that have been extensively 
applied in building school centers in Catalonia with a non-prefabricated one, from a technical 
and environmental point of view. López-Mesa et al. (2009) performed a contrastive analysis of 
residential buildings in Spain to verify if the environmental effect of a precast concrete floor is 
weaker than that of an in-situ cast floor. Aye et al. (2012) examined a multi-residential building 
to assess the potential environmental and social benefits of precast technologies in terms of 
reusability of materials, reducing the required space for landfill and the need for additional 
resource requirements. The review of the identified literature reveals that although the separate 
evaluation of the environmental and social effects of prefabrication is recently being conducted 
by research in this domain, existing literature should be further extended to establish a more 
holistic indicator system, which covers all economic, social, and environmental perspectives in 
assessing the effectiveness of prefabricated construction.  
• Environment for technology application: (1) guideline and policy (Kale & Arditi, 2006), (2) 
attitude of various stakeholders (Pan et al.,  2007), (3) public perspectives (Engström & Hedgren, 
2012), and (4) stakeholder relationships (Jeong et al. , 2009a) 
Regarding the third topic, “environment for technology application”, following the report by 
Egan (1998), many studies had attempted to investigate the attitudes of stakeholders toward the 
application of prefabricated construction. The attitudes of developers, architects, 
contractors/producers, maintenance and operational staff may influence the application of 
innovative modern construction technologies in the development process because of the 
significant role they play in the decision-making process (Palmer et al. , 2003, Pan et al. , 2007). 
A study by Edge et al. (2002) revealed that, owing to the strong negative influence of the post-
war “precast”, house purchasers will reject any innovations in the housing industry that will 
likely influence the structure of a conventional house. These obstacles that directly or indirectly 
result in the historical failure of prefabrication practices also exist among other stakeholders (Pan 
et al. , 2004). A few government-backed studies have explored the drivers and the obstacles of 
prefabrication application from a more extensive range of stakeholders’ attitudes. A Housing 
Forum in the UK examined the obstacles in innovative construction methods that developers, 
architects, contractors, consultants and clients encounter on a daily basis in their organizations 
(Brown, 2002). These studies provide recommendations on the culture and the regulatory 
environment, in design and construction and encourage actions from the entire supply chain of 
prefabricated construction. However, although the contributions of previous studies had been 
acknowledged, the interrelationships among the different attitudes of stakeholders, as well as 
how the attitudes of industry practitioners influence the usage of precast technologies, have been 
slightly explored. Therefore, future research should develop approaches that can quantify the 
effect of stakeholders’ attitudes toward prefabrication adoption.   
• Design, production, transport and assembly strategies: (1) production control (Pan et al. , 
2012b, Yin et al. , 2009), (2) transportation and stockyard layout planning (Chan & Lu, 2008, 
Marasini et al.,  2001), (3) architectural design measures (Leskovar & Premrov, 2011), (4) 
precast assembly technologies (Manrique et al. , 2007), and (5) construction information flow 
processing (Ergen & Akinci, 2008) 
Regarding the fifth topic, “design, production, transport and assembly strategies”, the monitoring 
and control of prefabricated construction processes, as well as their variables, are widely 
considered to have a strategic importance in responding to the dynamics of the building industry. 
Many monitoring processes focus on controlling time and cost, and the overall performance is 
evaluated through a standard set of key performance indicators (Fang & Ng, 2011, Shamsai et 
al. , 2007, Vukovic & Trivunic, 1994). These passive approaches do not consider a 
holistic/system view. Therefore, the interrelationships among various external and internal 
variables that affect a construction process are ignored (Marasini & Dawood, 2006). The entire 
management process of prefabricated construction is highly complex, in which its interrelated 
activities should be systematically analyzed and organized. Without considering the underlying 
interrelationships of these activities, this complexity cannot be better understood (Yuan & Shen, 
2011). A number of researchers who had been aware of this significant feature had conducted 
relevant studies from a systematic point of view. By adopting the SIMPROCESS dynamic 
simulation software, Pan et al. (2008a) investigated the overall production procedures involved 
in the planning of pre-cast yard, equipment capacity, production, transportation, and launching. 
To create the optimal or near-optimal combination of interactional production sequences, 
resource utilization, and minimum makespan, Leu and Hwang (2002) employed a genetic 
algorithm-based searching technique, while considering the resource constraints and the 
systematic mixed precast production. Despite the contributions of these studies, further research 
on the similar path should be conducted.  
6. Conclusion 
Prefabricated construction is becoming increasingly popular in the construction industry because 
of its potential in sustainable building. Along with the advancement of off-site construction, 
researchers across the world are actively reviewing the precast construction practice and suggest 
various measures for improvement. To gain an in-depth understanding on the research trend in 
this domain, this study conducts a systematic review of MPC-related articles that were published 
from 2000 to 2013 in nine academic journals, namely, CME, AIC, JCEM, JAE, ECAM, CI, BRI, 
HI, EB, and BE.  
A total of 100 MPC-related articles were analyzed in this study. The annual number of published 
articles reflects the increasing trend in MPC research. Developed economies, such as the US, the 
UK, Hong Kong, Sweden, and Australia, are found to be main contributors in MPC research, 
with their publication of the most number of MPC-related studies. Developing countries, such as 
Turkey and China, are expected to increase their efforts in promoting MPC research, given the 
continuing prevalence of construction practices. Regarding academic communities, the 
Loughborough University, the Hong Kong Polytechnic University, and the Georgia Institute of 
Technology were identified as the three most productive institutions in MPC research.  
Case study and survey were found to be the primary methods for data collection, whereas 
simulation/modeling was identified as the most popular method for data processing in the MPC 
field. More complex techniques, such as the Georgia Tech Process, Radio Frequency 
Identification Technology, and Building Information Modeling, are increasingly being 
implemented for data collection and processing. Five categories had been identified as major 
research interests of MPC publications, which include (1) industry prospect, (2) development and 
application, (3) performance evaluation, (4) environment for technology application, and (5) 
design, production, transport, and assembly strategies. “Design, production, transport and 
assembly strategies” and “industry prospect” have been identified as the most dominant among 
these topics. Future research directions are identified based on the analysis of the current 
research status of MPC.  
This study provides a critical overview of the MPC research development, which provides a 
valuable reference for both scholars and industry practitioners. This study helps scholars gain an 
in-depth understanding of the state-of-the-art of MPC research and allows them to continue from 
the findings of previous studies. This study can also benefit industry practitioners by providing 
them with effective methods in prefabricated construction practice. Furthermore, it should be 
noted that although the selected articles can reflect the overall trend of the MPC discipline, not 
all relevant studies are considered in this study. Some issues in the prefabricated construction 
practice are also not discussed because the objective of this research is to offer useful 
information on the current status and future directions of MPC research based on the information 
provided in previous literature.  
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Table 1: Score matrix for multi-author papers 
Number of authors 
Order of specific author 
1 2 3 4 5 
1 1.00         
2 0.60 0.40    
3 0.47 0.32  0.21    
4 0.42 0.28  0.18  0.12   
5 0.38 0.26  0.17  0.11 0.08 
Table 2: MPC related articles published during the period from 2000 to 2013 (as of end of June) 
  2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 Total  
Target 
journals 
Total 397 483 565 625 681 746 887 1075 964 977 1117 1297 1515 1324 12653 
MPC  1 2 3 4 4 4 8 10 11 9 10 13 13 8 100 
Ratio (%)  0.25  0.41  0.53  0.64  0.59  0.54  0.90  0.93  1.14  0.92  0.90  1.00  0.86  0.60  0.79  
AIC 
Total 51 45 50 60 55 62 64 85 90 91 92 113 155 171 1184 
MPC 0 0 1 1 2 1 1 2 2 3 4 1 3 0 21 
Ratio (%)  0.00  0.00  2.00  1.67  3.64  1.61  1.56  2.35  2.22  3.30  4.35  0.88  1.94  0.00  1.77  
CME 
Total 38 48 61 73 92 99 122 118 105 100 103 96 85 28 1168 
MPC 0 1 0 0 0 2 1 2 4 1 2 2 0 4 19 
Ratio (%)  0.00  2.08  0.00  0.00  0.00  2.02  0.82  1.69  3.81  1.00  1.94  2.08  0.00  14.29  1.63  
JCEM 
Total 58 62 69 93 111 158 158 118 110 146 143 116 163 170 1675 
MPC 0 1 1 0 1 1 0 2 4 0 0 2 2 0 14 
Ratio (%)  0.00  1.61  1.45  0.00  0.90  0.63  0.00  1.69  3.64  0.00  0.00  1.72  1.23  0.00  0.84  
JAE 
Total 15 19 17 26 37 28 31 42 48 54 59 117 139 70 702 
MPC 1 0 1 0 1 0 0 0 0 0 1 4 3 1 12 
Ratio (%)  6.67  0.00  5.88  0.00  2.70  0.00  0.00  0.00  0.00  0.00  1.69  3.42  2.16  1.43  1.71  
ECAM 
Total 37 37 38 36 39 35 36 37 34 36 36 36 36 31 504 
MPC 0 0 0 2 0 0 0 0 1 0 2 1 1 0 7 
Ratio (%)  0.00  0.00  0.00  5.56  0.00  0.00  0.00  0.00  2.94  0.00  5.56  2.78  2.78  0.00  1.39  
CI 
Total 0 17 16 16 16 16 16 21 18 28 25 27 27 17 260 
MPC 0 0 0 0 0 0 1 1 0 3 1 1 3 0 10 
Ratio (%)  0.00  0.00  0.00  0.00  0.00  0.00  6.25  4.76  0.00  10.71  4.00  3.70  11.11  0.00  3.85  
HI 
Total 32 31 34 34 34 37 68 31 39 58 55 66 56 112 687 
MPC 0 0 0 0 0 0 3 1 0 1 0 1 0 0 6 
Ratio (%)  0.00  0.00  0.00  0.00  0.00  0.00  4.41  3.23  0.00  1.72  0.00  1.52  0.00  0.00  0.87  
EB 
Total 73 81 105 110 129 130 158 134 249 159 280 419 503 453 2983 
MPC 0 0 0 0 0 0 2 0 0 0 0 1 1 3 7 
Ratio (%)  0.00  0.00  0.00  0.00  0.00  0.00  1.27  0.00  0.00  0.00  0.00  0.24  0.20  0.66  0.23  
BRI 
Total 31 39 31 35 22 14 31 49 52 41 42 44 41 25 497 
MPC 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 
Ratio (%)  0.00  0.00  0.00  0.00  0.00  0.00  0.00  2.04  0.00  0.00  0.00  0.00  0.00  0.00  0.20  
BE 
Total 62 104 144 142 146 167 203 440 219 264 282 263 310 247 2993 
MPC 0 0 0 1 0 0 0 1 0 1 0 0 0 0 3 
Ratio (%)  0.00  0.00  0.00  0.70  0.00  0.00  0.00  0.23  0.00  0.38  0.00  0.00  0.00  0.00  0.10  
 
Table 3: Research centers contributing to more than four papers 
Institution/University Country Researchers Papers Score 
Loughborough University UK 9 14 8.83  
Hong Kong Polytechnic University Hong Kong 24 11 10.55  
Georgia Institute of Technology USA 5 7 4.10  
Luleå University of Technology Sweden 10 6 5.53  
University of Teesside UK 4 5 4.40  
Technion-Israel Institute of Technology Israel 2 5 2.25  
University of Plymouth UK 2 5 3.14  
National University of Singapore Singapore 5 4 2.60  
Istanbul Technical University Turkey 4 4 3.07  
The Pennsylvania State University USA 4 3 1.85  
 
Table 4: Research origin of MPC papers published 
Country Institute/University Researchers Papers Score 
USA 28 43 26 18.90 
UK 11 21 24 18.76 
Hong Kong 3 25 13 11.59 
Sweden 3 14 8 8.00  
Australia 7 14 7 5.19  
Turkey 4 8 5 4.67  
China 5 6 5 2.52  
Israel 1 2 5 1.93  
Taiwan 3 11 4 4.00  
Singapore 2 6 4 3.00  
Korea 3 7 4 2.94  
Malaysia 2 5 3 2.40  
Spain 3 6 2 2.00  
Germany 2 5 2 1.58  
Egypt 1 1 2 1.20  
Canada 2 2 1 2.70  
Brazil 2 3 1 1.00  
Italy 1 4 1 1.00  
Portugal 2 4 1 1.00  
Sri Lanka 1 2 1 1.00  
Switzerland 1 2 1 1.00  
Netherlands 1 2 1 1.00  
Slovenia 1 2 1 1.00  
Denmark 1 1 1 0.60  
Thailand 1 1 1 0.60  
Norway 1 1 1 0.42  
 
Table 5: Most frequently cited papers 
Document title Times 
Tracking and locating components in a precast storage yard utilizing radio frequency identification technology and GPS (Ergen et al. , 2007) 111 
Parametric 3D modeling in building construction with examples from precast concrete(Sacks et al. , 2004b)  103 
Just-in-Time management of precast concrete components(Low and Chen, 2001)  64 
Perspectives of UK housebuilders on the use of offsite modern methods of construction (Pan et al. , 2007) 53 
Towards adoption of prefabrication in construction (Tam et al. , 2007a) 53 
Future opportunities for offsite in the UK (Goodier and Gibb, 2007) 52 
Process model perspectives on management and engineering procedures in the precast/prestressed concrete industry  (Sacks et al. , 2004a) 44 
Benchmark tests for BIM data exchanges of precast concrete (Jeong et al. , 2009b) 44 
Numerical and experimental analyses of MPC containing sandwich panels for prefabricated walls (Carbonari et al. , 2006) 44 
Differentiation of rural development driven by industrialization and urbanization in eastern coastal China (Long et al. , 2009) 43 
Developing a precast production management system using RFID technology (Yin et al. , 2009) 42 
Learning to see work flow: an application of lean concepts to precast concrete fabrication (Ballard et al. , 2003) 39 
Leading UK housebuilders' utilization of offsite construction methods (Pan et al. ,  2008b) 38 
Sustainable performance criteria for construction method selection in concrete buildings (Chen et al. , 2010) 38 
Constraint programming approach to precast production scheduling (Chan and Hu, 2002) 37 
 
Table 6: Most frequently cited journals 
Journal Total times Times per paper 
Automation in Construction 532 25.33  
Journal of Construction Engineering and Management 238 17.00  
Construction Management and Economics 255 13.42  
Engineering, Construction and Architectural Management 127 18.14  
Habitat International 109 18.17  
 Building and Environment 85 28.33  
Energy and Buildings 80 11.43  
Journal of Architectural Engineering 66 5.50  
 Building Research & Information 38 38.00  
Construction Innovation: Information, Process, Management 31 3.10  
 
  
Table 7: Data collection and analysis methods in publications 
Data collection method Number of papers Percentage
Literature review 16 16.0%
Survey  32 32.0%
Case study  43 43.0%
Experiment 9 9.0%
Data analysis method Number of papers Percentage
Descriptive statistics 25 25.0%
Statistical analysis  27 27.0%
Simulation/modeling 48 48.0%
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Table 8: Number of papers on different research topics 
Topic Sub-topic 
Topic 1: Industry prospect (26%) 
26 
Benefits and incentives of 
prefabrication adoption 
Defects and barriers in the application of the 
precast technology 
Future opportunities for the precast 
industry 
9 10 7 
Topic 2: Development and application (27%) Case experiences analysis Evolution of prefabricated building systems 
27 20 7 
Topic 3: Performance evaluation (9%) Environmental performance Economic performance Social performance 
9 4 3 2 
Topic 4: Environment for technology application (10%) Guideline and policy Attitude of various stakeholders Public perspectives Stakeholder relationships 
10 3 3 3 1 
Topic 5: Design, production, transport and assembly 
strategies (28%) Production control 
Transportation and 
stockyard layout 
planning 
Architectural 
design measures 
Precast 
assembly 
technologies 
Construction 
information flow 
processing 
28 13 2 5 6 2 
35 
 
Figure 1 
 
Figure 1: The framework of research interests in the MPC discipline
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Figure 2 
 
Figure 2: Future research directions in the MPC discipline 
 
 
 
